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I. INTRODUCTION 

 
This Attachment provides, as a first page, a combination of all Project Budget Tables (Table 7) plus 

an overall combined Project Budget Table. This combined Table 7 is followed by Table 8, Summary 

Budget. Detailed budget breakdowns based on tasks in the individual work plans follow.   

Contingencies vary from project to project and are based on the level of planning or design, specific 

challenges for construction or implementation of an individual project, and other site- and project-

specific factors. 

Tuolumne County Resource Conservation District (TCRCD) will  be responsible for overall regional 

grant management and administration (costs for which have been incorporated into each separate 

project per DWR staff recommendations)   Activities incorporated into this task include Regional 

MOU Preparation, DWR Contract Preparation, Project Set-up, Performance Measures & Project 

Performance Plan Development, CEQA / NEPA Compliance Document Coordination, Permit 

Documentation Coordination, Deliverables Coordination, Document and Data Management, 

Regional Quarterly Reports & Submittal Coordination, Project Invoice Management, Final Report 

coordination and submittal, and Banking and Payment Dispersal.  A breakdown of  costs associated 

with regional grant administration is provided at the end of this Attachment as a supplement. 
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 (a) (b) (c) (d)  (a) (b) (c) (d)  (a) (b) (c) (d)

Requested 

Grant Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: Other 

State Fund 

Source*

Total Cost Requested 

Grant Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: 

Other State 

Fund Source*

Total Cost Requested Grant 

Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: 

Other State 

Fund Source*

Total Cost

(a) Direct Project Administration Costs  $             17,100  $               3,990  $             21,090  $             23,800  $             13,273  $             37,073  $                 43,465  $                 43,465 

(b) Land Purchase/Easement  $                    -    $           247,000  $           247,000  $                    -    $                    -    $                    -    $                        -   

(c) Planning/Design/Engineering/ Environmental Documentation  $               9,139  $             72,383  $             81,522  $             59,700  $             32,747  $             92,447  $                 31,330  $               6,160  $                 37,490 

(d) Construction/Implementation  $           209,760  $           209,760  $           190,000  $           290,718  $           480,718  $               166,960  $               166,960 

(e) Environmental Compliance/ Mitigation/Enhancement  $             12,540  $             12,540  $                    -    $                    -    $                    -    $                        -   

(f) Construction Administration  $             14,250  $             14,250  $             24,500  $             43,927  $             68,427  $                   5,745  $                   5,745 

(g) Other Costs  $               4,411  $               1,859  $               6,270  $             33,000  $               5,837  $             38,837  $                   4,040  $             90,610  $                 94,650 

(h) Construction/Implementation Contingency  $             17,800  $               5,000  $             22,800  $             19,000  $                    -    $             19,000  $                   3,460  $                   3,460 

(i) Grand Total 

(Sum rows (a) through (h) for each column)

 $           285,000  $           330,232  $                          -    $           615,232  $           350,000  $           386,502  $           736,502  $               255,000  $             96,770  $                    -    $               351,770 

 (a) (b) (c) (d)  (a) (b) (c) (d)  (a) (b) (c) (d)

Requested 

Grant Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: Other 

State Fund 

Source*

Total Cost Requested 

Grant Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: 

Other State 

Fund Source*

Total Cost Requested Grant 

Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: 

Other State 

Fund Source*

Total Cost

(a) Direct Project Administration Costs  $             13,750  $             13,750  $           102,000  $             52,000  $                    -    $           154,000  $                 11,436  $             10,370  $                 21,806 

(b) Land Purchase/Easement  $                    -    $                    -    $           400,000  $                    -    $                    -    $           400,000  $                        -   

(c) Planning/Design/Engineering/ Environmental Documentation  $                    -    $                    -    $        1,198,000  $             20,250  $                    -    $        1,218,250  $                   4,993  $                   4,993 

(d) Construction/Implementation  $           145,028  $                    -    $                          -    $           145,028  $                    -    $                    -    $                    -    $                    -    $                 33,572  $             73,187  $               106,758 

(e) Environmental Compliance/ Mitigation/Enhancement  $                    -    $                    -    $                    -    $                    -    $                    -    $                    -    $                        -   

(f) Construction Administration  $               5,500  $               5,500  $                    -    $                    -    $                    -    $                    -    $                        -   

(g) Other Costs  $                    -    $                    -    $                    -    $                    -    $                    -    $                    -    $                        -    $               2,201  $                   2,201 

(h) Construction/Implementation Contingency  $             35,722  $             35,722  $                    -    $                    -    $                    -    $                    -   

(i) Grand Total 

(Sum rows (a) through (h) for each column)

 $           200,000  $                    -    $                          -    $           200,000  $        1,700,000  $             72,250  $                    -    $        1,772,250  $                 50,000  $             85,757  $                    -    $               135,758 

 (a) (b) (c) (d)  (a) (b) (c) (d)  (a) (b) (c) (d)

Requested 

Grant Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: Other 

State Fund 

Source*

Total Cost Requested 

Grant Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: 

Other State 

Fund Source*

Total Cost Requested Grant 

Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: 

Other State 

Fund Source*

Total Cost

(a) Direct Project Administration Costs  $             18,000  $               7,464  $             25,464  $             68,500  $             68,500  $               298,051  $             87,097  $                    -    $               385,148 

(b) Land Purchase/Easement  $                    -    $               400,000  $           247,000  $                    -    $               647,000 

(c) Planning/Design/Engineering/ Environmental Documentation  $           125,000  $               2,550  $           127,550  $             15,000  $             11,740  $             26,740  $            1,443,162  $           145,830  $                    -    $            1,588,992 

(d) Construction/Implementation  $           430,000  $           430,000  $            1,175,320  $           363,905  $                    -    $            1,539,224 

(e) Environmental Compliance/ Mitigation/Enhancement  $               3,000  $               3,000  $                 15,540  $                    -    $                    -    $                 15,540 

(f) Construction Administration  $               5,000  $               5,000  $                 54,995  $             43,927  $                    -    $                 98,922 

(g) Other Costs  $             57,000  $             57,000  $             25,000  $             25,000  $               123,451  $           100,507  $                    -    $               223,958 

(h) Construction/Implementation Contingency  $             53,500  $             53,500  $               129,481  $               5,000  $                    -    $               134,481 

(i) Grand Total 

(Sum rows (a) through (h) for each column)

 $           200,000  $             10,014  $           210,014  $           600,000  $             11,740  $                    -    $           611,740  $            3,640,000  $           993,265  $                    -    $            4,633,265 

Murphys Sanitary District

Category

Category

USDA Stanislaus National Forest Tuolumne County Resource Conservation District

Amador Tuolumne Community Action Agency Tuolumne Utilities District Tuolumne River Trust

 Douglas Flat/Vallecito Storage Ponds  Big Oak Flat- Sewer LS #16 Reconstruction All Projects Combined

Wastewater Treatment Facilities Improvement Project Upper South Fork Stanislaus River Watershed Restoration & Water Quality 

Enhancement Project 

Small Acreage Storm Water Pollution Prevention and Land Stewardship 

Program

In-Home Water Conservation for the DAC  Phoenix Lake Preservation and Restoration - Phase 2  Watershed Outreach and Stewardship 

Calaveras County Water District Groveland Community Services District Grand Total

II.   COMBINED TABLE 7

Category
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(a) (b) (c) (d) (e)

Requested Grant 

Amount  Grand Total

(Sum rows (a) through 

(h) from Table 7)

Cost Share: Non-State 

Fund Source*  Grand Total

(Sum rows (a) through (h) 

from Table 7)

(Funding Match)

Cost Share: Other 

State Fund Source*  

Grand Total

(Sum rows (a) 

through (h) from 

Table 7)

Total Cost             

Grand Total

(Sum  rows (a) 

through (h) from 

Table 7)

% Funding Match 

(col. b/col. d)

(a)

 MSD Wastewater 

Treatment Facil ities 

Improvement Project (2) 

 $                          285,000  $                             330,232  $                 615,232 53.68%

(b)  USFS Upper South Fork 

Stanislaus River 

Watershed Restoration 

and Water Quality 

Enhancement Project (9) 

 $                          350,000  $                             386,502  $                 736,502 52.48%

(c)

 TCRCD Small  Acreage Land 

Stewardship Program (16) 

 $                          255,000  $                                96,770  $                 351,770 27.51%

(d)  ATCAA In-Home Water 

Conservation for the DAC 

(17) 

 $                          200,000  $                 200,000 0.00%

(e)  TUD Phoenix Lake 

Preservation and 

Restoration - Phase 2 (18) 

 $                      1,700,000  $                                72,250  $              1,772,250 4.08%

(f)  TRT Watershed Outreach 

and  Stewardship (22) 

 $                            50,000  $                                85,757  $                 135,758 63.17%

(g)  CCWD Douglas 

Flat/Vallecito Storage 

Ponds (25) 

 $                          200,000  $                                10,014  $                 210,014 4.77%

(h)

 GCSD/Big Oak Flat (Lift 

Station #16) Water Quality 

Protection Project (27) 

 $                          600,000  $                                11,740  $                 611,740 1.92%

(i) Proposal Total

(Sum rows (a) through (h) 

for each column)

 $                      3,640,000  $                             993,265  $                           -    $              4,633,265 21.44%

(j) DAC Funding Match 

Waiver Total

(Sum column (d) only for 

projects seeking DAC 

funding match waiver in 

rows (a) through (h))  $              2,492,722 

(k) Grand Total

(Subtract row (j) from row 

(i) and recalculate column 

(e) – Funding Match %)

 $                      3,640,000  $                             993,265  $              2,140,544 46.40%

Row J Calculation:

Projects in Rows d, e, g, & h are requesting DAC Waiver (Row D) + (Row G) + (RowH) + (Row E  x 83%)

Projects requesting DAC Waiver

Table 8 – Summary Budget
Proposal Title: Tuolumne-Stanislaus IRWM Region Proposition 84 IRWMP Implementation Grant

Individual Project Title 
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IV. INDIVIDUAL PROJECT BUDGETS 

 
A. MURPHYS SANITARY DISTRICT 

Wastewater Treatment Facilities Improvement Project  

 

 

 (a) (b) (c) (d)

Requested 

Grant Amount

Cost Share: 

Non-State 

Fund Source*

(Funding 

Match)

Cost Share: 

Other State 

Fund Source*

Total Cost

(a) Direct Project Administration Costs $17,100 $3,990 $21,090

(b) Land Purchase/Easement $0 $247,000 $247,000

(c) Planning/Design/Engineering/ 

Environmental Documentation

$9,139 $72,383 $81,522

(d) Construction/Implementation $209,760 $209,760

(e) Environmental Compliance/ 

Mitigation/Enhancement

$12,540 $12,540

(f) Construction Administration $14,250 $14,250

(g) Other Costs $4,411 $1,859 $6,270

(h) Construction/Implementation 

Contingency

$17,800 $5,000 $22,800

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

$285,000 $330,232 $0 $615,232

(a) District Operating Budget

(g) & (h) District Operating Budget

(b) Land was purchased in 2009, secured with a deed of trust and a promissory note, beginning 6-20-09 

and continuing to 6-20-24 monthly payments of $2003.97

(c) Paid $60,432 out of operating budget 2011/2012; $17,100 included in 2013/14 Fiscal Year Budget

Category

*List sources of funding: 

Table 7 – Project Budget
Proposal Title:  Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

Wastewater Treatment Facility Sprayfield Project

Project serves a need of a DAC?:   Yes

Funding Match Waiver request?: No
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(a) Direct Project Administration Costs

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching Funds Total Cost

Task 1: Grant Administration - Additional $1,140 included in 

2013/14 operating budget 17,100$                 1,140$              18,240$           

Task 2: Labor Compliance Program - Additional $570 included in 

2013/14 operating budget 570$                  570$                

Task 3: Reporting - Additional $2,280 included in 2013/14 operating 

budget 2,280$              2,280$             

Total 17,100$                 3,990$              21,090$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 1: Grant Administration

Labor - Project Director 6.3 70.00$              439$                -$             439$                

Labor - Project Manager 172.5 65.00$              11,212$           -$             11,212$          

Labor - Administrative Assistant 39.2 45.00$              1,764$             -$             1,764$            

Labor - Contract Accountant 22.0 100.00$            2,195$             -$             2,195$            

Regional Grant Admin Expenses 1,490$         1,490$            

Total 15,610$           1,490$         17,100$          

See Supplemental Information section of Attachment 4 for detai ls regarding Regional Grant Administration

Costs based on prior grant administration experience.  Task 1 grant costs are based on 6% of grant request. Budgeted Task 1 costs assumed to be 2% 

of anticipated engineering & administration costs.  Budgeted Task 2 costs assumed to be 1% of anticipated engineering & administration costs.  

Budgeted Task 3 costs assumed to be 4% of anticipated engineering & administration costs.  Budgeted costs are anticipated charges from District's 

consultant engineer to provide administrative support for the project.  The District is budgeting these funds for the project separate from the grant 

request.  Overall engineering & administrative costs for implementation of the Project are estimated to be $57,000.

(b) Land Purchase/Easement

Wastewater Treatment Facility Sprayfield Project

Task

ROW Agent/ 

Surveyor/    

Appraiser

Land Purchase/   

Easement Total

Task #4 Purchase 20 Acre parcel  - Completed Paid 247,000$         247,000$         

Total 247,000$         

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

N/A

Land appraisal  was utilized to determine land value.
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The table below is a copy of the Preliminary Engineers Cost Estimate based on 2013 data which considered Engineering 

Design, Environmental and Construction costs for the entire project (~$285,000). 

(c) Planning/Design/Engineering/ Environmental Documentation

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching Funds Total Cost

Task #5 Assessment & Evaluation - Completed - Paid $50,000 50,000$           50,000$       

Task #6 Conceptual Design - Completed - Paid $6,032 6,032$              6,032$         

Task #7 Environmental Documentation - Partial  Completed Paid $4,400; Additional $675 

included in 2013/14 operating budget  $           1,605 5,075$              6,680$         

Task #8 Final Design - Additional $11,276 included in 2013/14 operating budget 7,534$           11,276$           18,810$       

Total 9,139$           72,383$           81,522$       

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 7: CEQA Consultant 10.0 160$                 1,605$         -$               1,605$             

Task 8: Engineer 52.3 144$                 7,534$         -$               7,534$             

Total 62.4 ~ 9,139$         -$               9,139$             

Costs based on prior project delivery experience.  Task 7 costs are estimated charges to amend CEQA documentation to meet Grant requirements and are assumed 

to be 4% of anticipated engineering & administration costs.  Task 8 costs assumed to be 33% of anticipated engineering & administration costs.  Additional 

monies totaling $11,951 wil l  be added to the FY 2013/2014 operating budget to supplement anticipated Task 7 and 8 costs. 

(d) Construction/Implementation

Wastewater Treatment Facility Sprayfield Project

Task Cost

Task #9 Construction Contracting 5,700$             

Task #10 Construction

     Sub Task 10.1 Mobilization and Site Preparation 30,609$           

     Sub Task 10.2 Project Construction 163,248$         

     Sub Task 10.3 Performance Testing and Demobilization 10,203$           

Total 209,760$         

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 9: Engineer 39.6 144$                 5,700$        -$              5,700$             

Task 10: Contractor 204,060$   -$              204,060$         

Total 39.6 ~ 209,760$   -$              209,760$         

Costs based on prior project del ivery experience and engineer's estimate of construction costs.  Task 9 costs are estimated charges to bid the project 

and are assumed to be 10% of anticipated engineering & administration costs.  Task 10 costs assumed to be 85% of estimated construction costs.  

Subtask 10.1 costs are assumed to be 15% of Task 10 costs.  Subtask 10.2 costs are assumed to be 80% of Task 10 costs and include irrigation 

installation ($100,000), construction of containment system ($22,000), pump station installation($30,000), and monitoring well installation 

($6,688). Subtask 10.3 costs are assumed to be 5% of Task 10 costs.  
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(e) Environmental Compliance/ Mitigation/Enhancement

Wastewater Treatment Facility Sprayfield Project

Task Cost

Task #11 Environmental  Compliance/Mitigation

Sub Task  11.1 Preconstruction Surveys 4,275$             

Sub Task  11.2 General Mitigation Measures 8,265$             

Sub Task  11.3 Oak Tree Mitigation - cost TBD

Task #12 Implementation of Monitoring Programs - cost TBD

Total 12,540$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Sub Task  11.1: Biologist 21.4 200$                 4,275$             -$                      4,275$             

Sub Task  11.2: Engineer 9.9 144$                 1,425$             -$                      1,425$             

Sub Task  11.2: Contractor 6,840$             -$                      6,840$             

Total 31.3 ~ 12,540$           -$                      12,540$           

Costs based on prior project delivery experience and engineer's estimate of construction costs.  Sub Task 11.1 costs are estimated charges to 

complete preconstruction surveys and are assumed to be 7.5% of anticipated engineering & administration costs.  Sub Task 11.2 engineering 

costs are assumed to be 2.5% of anticipated engineering & administration costs for inclusion of measures in project plans and 

specifications.  Sub Task 11.2 contractor costs are assumed to be 3% of estimated construction costs for contractor compliance with required 

measures.

* TBD means "To be determined" as these costs are expected to occur after project completion.  The District understands these costs are not 

part of the Grant funding.

(f) Construction Administration

Wastewater Treatment Facility Sprayfield Project

Task Cost

Task #13 Construction Administration 14,250$           

Total 14,250$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 13: Engineer 99.0 144$                 14,250$           -$                14,250$           

99.0 ~ 14,250$           -$                14,250$           

Costs based on prior project delivery experience.  Task 13 costs are assumed to be 25% of anticipated engineering & administration costs.
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(g) Other Costs

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching Funds Total  Cost

Task #14 Permitting -  Additional $1,859 included in 2013/14 operating budget 4,411$             1,859$             6,270$             

Total 4,411$             1,859$             6,270$             

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 14: Engineer and Permitting Consultant 27.6 $160 $4,411 0 $4,411

Task 14 costs assumed to be 11% of anticipated engineering & administration costs.  Additional monies totaling $1,859 will be added to the 

FY 2013/2014 operating budget to supplement anticipated Task 14 costs.

(h) Construction Implementation Contingency

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching Funds Total Cost

10% Contingency - Additional $5,000 added to 2013/14 operating budget 17,800$           5,000$             22,800$           

Total 17,800$           5,000$             22,800$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Anticipated costs based on industry standard for typical project of this type.  The total anticipated contingency reflects 10% of total estimated 

construction costs $228,000.  An additional $5,000 wil l  be added to the District's 2013/2014 operating budget to supplement additional contingency 

costs. 
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B. USDA FOREST SERVICE, STANISLAUS NATIONAL FOREST 

Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement 

Project 

 

 (a) (b) (c) (d)

Requested Grant 

Amount

Cost Share: Non-

State Fund 

Source*

(Funding Match)

Cost Share: Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration Costs $23,800 $13,273 $37,073

(b) Land Purchase/Easement $0 $0 $0

(c) Planning/Design/Engineering/ 

Environmental Documentation

$59,700 $32,747 $92,447

(d) Construction/Implementation $190,000 $290,718 $480,718

(e) Environmental Compliance/ 

Mitigation/Enhancement

$0 $0 $0

(f) Construction Administration $24,500 $43,927 $68,427

(g) Other Costs $33,000 $5,837 $38,837

(h) Construction/Implementation 

Contingency

$19,000 $0 $19,000

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

$350,000 $386,502 $736,502

Category

*List sources of funding: Army Corps of Engineers $30,000,  U.S. Forest Service appropriated funds $356,502 includes special 

one-time funding sources like Legacy Roads and Trails

Table 7 – Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

Project Title: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Project serves a need of a DAC?:  Yes, Improves water quality in upper watershed of municipal water supply for DACs.

Funding Match Waiver request?:  No
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(a) Direct Project Administration Costs

Project Name:  Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

Task 1: Administration 23,800$                 8,273$           32,073$           

Task 2: Labor Compliance Program -$                 

Task 3: Reporting 5,000$           5,000$             

Task 4: Assessment and Evaluation -$                 

Total 23,800$                 13,273$         37,073$           

Back-up Calculations

Task # of Hours

$/hr for 

administrator Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Task 1: Regional  Grant  Administration - Project Director 8 70$                 539$                539$                  

Task 1: Regional  Grant Administration - Project Manager 212 65$                 13,769$           1,830$         15,599$            

Task 1: Regional  Grant Administration - Administrative Assistant 48 45$                 2,166$             2,166$               

Task 1: Regional  Grant Administration - Contract Accountant 27 100$              2,696$             2,696$               

Task 1: Leland Gully Administration (Match) 34.7 48$                 1,667$             1,667$               

Task 1: Local Project Administration (Match) 137.6 48$                 6,606$             6,606$               

Task 1: Local Project Administration (Requested) 58.3 48$                 2,800$             2,800$               

Task 3: Reporting  (Match) 104.2 48$                 5,000$             5,000$               

Costs for Administration and Reporting includes $14,406 (approximately 4.1% of total requested ) for local project administration based on prior 

administrative costs and average wage for hydrologist and administrator, $21,000 for regional grant administration (tasks detai led in TCRCD 

workplan), and $1667 actual  expenses already incurred for Leland Gully.  Any additional administrative costs wil l  be borne by the Stanislaus 

National  Forest (STF). Costs for Labor Compliance Program and Assessment and Evaluation are shown as zero, because those tasks wil l  be performed 

by STF staff as part of routine work. 

See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration

(b) Land Purchase/Easement

Project Name:  Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

No Land Purchase or easements are required for this project.  The project wil l occur entirely on existing National Forest Lands
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(c) Planning/Design/Engineering/ Environmental Documentation

Project Name:   Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

5.1 Planning Leland Gully -$                  -$                  

5.2  Planning Culvert Maintenance 6,600$             6,600$             

5.3 Planning Coyote Meadow 6,500$             6,500$             

5.4 Planning Bloomer Lake, Bluff, and Groundhog Meadows 3,700$             3,700$             

5.5 Planning Upper and Middle Three Meadows 6,500$             6,500$             

6.1 Environmental Documentation Leland Gully -$                  -$                  

6.2 Environmental Documentation Culvert Maintenance -$                  -$                  

6.3 Environmental Documentation Coyote Meadow 13,000$           13,000$           

6.4 Environmental Documentation Bloomer Lake, Bluff, and Groundhog Meadows 13,000$           13,000$           

6.5 Environmental Documentation Upper and Middle Three Meadows 19,500$           19,500$           

7.1 Design Leland Gully 5,147$             5,147$             

7.2 Design Culvert Maintenance 1,500$             1,500$             

7.3 Design Coyote Meadow 3,500$             3,500$             

7.4 Design Bloomer Lake, Bluff, and Groundhog Meadows 6,000$             6,000$             

7.5 Design Upper and Middle Three Meadows 7,500$             7,500$             

Total 59,700$           32,747$           92,447$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

5.1 Planning Leland Gully -$                  

5.2  Planning Culvert Maintenance (Match) 225 25.00$             5,625$             975$                 6,600$             

5.3 Planning Coyote Meadow (Match) 155 37.00$             5,735$             765$                 6,500$             

5.4 Planning Bloomer Lake, Bluff, and Groundhog Meadows 86 37.00$             3,182$             518$                 3,700$             

5.5 Planning Upper and Middle Three Meadows 155 37.00$             5,735$             765$                 6,500$             

6.1 Environmental Documentation Leland Gully -$                  

6.2 Environmental Documentation Culvert Maintenance -$                  

6.3 Environmental Documentation Coyote Meadow (Match) 340 37.00$             12,580$           420$                 13,000$           

6.4 Environmental Documentation Bloomer Lake, Bluff, and Groundhog Meadows 340 37.00$             12,580$           420$                 13,000$           

6.5 Environmental Documentation Upper and Middle Three Meadows 510 37.00$             18,870$           630$                 19,500$           

7.1 Design Leland Gully (Match) 150 34.31$             5,147$             -$                  5,147$             

7.2 Design Culvert Maintenance (Match) 37.5 36.00$             1,350$             150$                 1,500$             

7.3 Design Coyote Meadow 82 38.00$             3,116$             384$                 3,500$             

7.4 Design Bloomer Lake, Bluff, and Groundhog Meadows 140 38.00$             5,320$             680$                 6,000$             

7.5 Design Upper and Middle Three Meadows 175 38.00$             6,650$             850$                 7,500$             

Costs based on:  Costs for 5.1 and 6.1  are shown as zero because  they were incurred before the allowable match date.  Cost for 5.2 is actual cost based on 

hydrology technician at $25/hr.  Cost for 6.2 is shown as zero because environmental documentation for this project was included in a broader analysis.  Other 

costs are based on actual incurred costs or are estimates based on prior experience with planning, environmental documentation and design.  Labor costs reflect 

average wages for hydrologist, aquatic biologist, soil  scientist, botanist, archaeologist, wildlife biologist, engineer,  and other specialists. 
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(d) Construction/Implementation

Project Name:   Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

8.1 Construction Contracting Leland Gully 2,720$             2,720$             

8.2 Construction Contracting Culvert Maintenance 1,000$             1,000$             

8.3 Construction Contracting Bloomer Lake, Bluff, and Groundhog Meadows 3,000$             3,000$             

8.4 Construction Contracting Upper and Middle Three Meadows 3,000$             3,000$             

9.1 Construction Leland Gully 271,998$         271,998$         

9.2 Construction Culvert Maintenance 15,000$           15,000$           

9.3 Construction Coyote Meadow 48,000$           48,000$           

9.4 Construction Bloomer Lake, Bluff, and Groundhog Meadows 39,000$           39,000$           

9.5 Construction Upper and Middle Three Meadows 97,000$           97,000$           

Total 190,000$         290,718$         480,718$         

Costs based on: 

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

8.1 Construction Contracting Leland Gully (Match) 70  $             34.00  $             2,380  $                         340  $             2,720 

8.2 Construction Contracting Culvert Maintenance (Match) 20  $             38.00  $                760  $                         240  $             1,000 

8.3 Construction Contracting Bloomer Lake, Bluff, and Groundhog Meadows 70 38.00$              $             2,660 340$                          $             3,000 

8.4 Construction Contracting Upper and Middle Three Meadows 70 38.00$              $             2,660 340$                          $             3,000 

9.1 Construction Leland Gully (Match) 271,998$                  $        271,998 

9.2 Construction Culvert Maintenance (Match) 15,000$                     $           15,000 

9.3 Construction Coyote Meadow 48,000$                     $           48,000 

9.4 Construction Bloomer Lake, Bluff, and Grounhog Meadows 39,000$                    $           39,000 

9.5 Construction Upper and Middle Three Meadows 97,000$                     $           97,000 

 Leland Gully construction costs are based on actual contract expenditures.   Contracting costs are based on average salaries for contracting officer, engineer, and 

hydrologist.  Culvert maintenance costs are based on $400/culvert x 40 culverts.   Remaining construction costs are estimated contract costs based on prior 

experience with contracted meadow restorations and are not itemized.

(e) Environmental Compliance/ Mitigation/Enhancement

Project Name:   Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Costs based on:  No additional costs related to environmental compliance are expected. Environmental enhancement is a primary goal of 

the project and additional mitigation wil l not l ikely be required.  Construction wil l  follow Forest Best Management Practices (BMP’s) and 

additional management requirements identified during the environmental analysis process.
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(f) Construction Administration

Project Name:   Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost

10.1 Construction Administration Leland Gully 42,427$           

10.2 Construction Administration Culvert Maintenance 1,500$             

10.3 Construction Administration Coyote Meadow 4,000$             

10.4 Construction Administration Bloomer Lake, Bluff, and Groundhog Meadows 8,000$             

10.5 Construction Administration Upper and Middle Three Meadows 12,500$           

Total 68,427$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

10.1 Construction Administration Leland Gully (Match) 1248 34.00 42,427$           -$                  42,427$           

10.2 Construction Administration Culvert Maintenance (Match) 35 36.00 1,260$             240$                 1,500$             

10.3 Construction Administration Coyote Meadow 90 38.00 3,420$             580$                 4,000$             

10.4 Construction Administration Bloomer Lake, Bluff, and Groundhog Meadows 180 38.00 6,840$             1,160$             8,000$             

10.5 Construction Administration Upper and Middle Three Meadows 290 38.00 11,020$           1,480$             12,500$           

Costs based on:  Leland costs are based on actual expenses.  Remaining items are based on prior experience with construction administration.  Costs estimates 

are based on average salaries for contract officer, hydrologist, aquatic biologist, and engineer salaries.

(g) Other Costs

Project Name:   Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

11.1 Permitting Leland Gully 5,837$             5,837$             

11.2 Permitting Coyote Meadow 7,500$             7,500$             

11.3 Permitting Bloomer Lake, Bluff, and Groundhog Meadows 13,500$           13,500$           

11.4 Permitting Upper and Middle Three Meadows 12,000$           12,000$           

Total 33,000$           5,837$             38,837$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

11.1 Permitting Leland Gully (Match) 130 34.31  $             4,460  $             1,377  $             5,837 

11.2 Permitting Coyote Meadow 160 38 6,080$             1,420$             7,500$             

11.3 Permitting Bloomer Lake, Bluff, and Groundhog Meadows 300 38 11,400$           2,100$             13,500$           

11.4 Permitting Upper and Middle Three Meadows 240 38 9,120$             2,880$             12,000$           

Costs based on: Estimates based on prior experience obtaining permits for meadow restorations.  Costs are based on average salary  for hydrologist, botanist 

and soil scientist,  and actual permit costs.   11.1 is shown as zero because this task was perfomed by Stanislaus National Forest staff.

(h) Construction Implementation Contingency

Project Name:   Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost

Construction contingency 19,000$           

Total 19,000$           

Costs based on:  10% of requested construction costs.
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C. TUOLUMNE COUNTY RESOURCE CONSERVATION DISTRICT 

Small Parcel Storm Water Pollution Prevention and Landowner Stewardship Program 

 

 
 

 (a) (b) (c) (d)

Requested Grant 

Amount

Cost Share: Non-

State Fund 

Source*

(Funding Match)

Cost Share: Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration Costs  $               43,465  $                  43,465 

(b) Land Purchase/Easement  $                            -   

(c) Planning/Design/Engineering/ 

Environmental Documentation

 $               31,330  $                6,160  $                  37,490 

(d) Construction/Implementation  $             166,960  $                166,960 

(e) Environmental Compliance/ 

Mitigation/Enhancement

 $                            -   

(f) Construction Administration  $                  5,745  $                     5,745 

(g) Other Costs  $                  4,040  $              90,610  $                  94,650 

(h) Construction/Implementation 

Contingency

 $                  3,460  $                     3,460 

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

 $             255,000  $              96,770  $                         -    $                351,770 

(c)

 Collection of Library Materials 

 CEQA Documentation

(g) Other Costs

Table 7 – Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region Proposition 84 IRWMP Implementation Grant 

Project Title: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Project serves a need of a DAC?:   "Yes" or "No"    YES , Approximately 22%

Funding Match Waiver request?:  "Yes" or "No"  NO

Sources of Non-State Fund Source (Funding Match)

Planning/Design/Engineering/ Environmental Documentation

Labor *** Tuolumne Co RCD Board Members Volunteer Services 88 hrs @$70/hr (2009-2012)

Category

*List sources of funding: Use as much space as required

Ongoing TCRCD Board Members Volunteer In-Kind Services @$70/hr - 24 hrs/qtr - 17 Qtrs

TCRCD Stream Team in-kind Volunteer Service (2008-2012)

Ongoing TCRCD Stream Team in-kind Volunteer Service (2013-2017)

TCRCD District Mgr - in-kind service - Proposal Preparation (11/2012 - 3/2013)

TCRCD Board Member - in-kind service - Proposal Preparation (11/2012 - 3/2013)
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See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration 

 

 

(a) Direct Project Administration Costs

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost

Task 1: Administration 23,765$        

Task 2: Labor Compliance Program 6,300$           

Task 3: Reporting 13,400$        

Total 43,465$        

Back-up Calculations

(a) Direct Project Administration Costs                                                                                

Task  $/hr 

 No of 

Hours Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 1: Administration 350         21,965$       1,800$     23,765$         

1.1 Project Tracking

Labor - Project Manager 65.00$           40            2,600$         2,600$            

Labor  - Project Assistant 45.00$           32            1,440$         1,440$            

1.2 Invoicing

Labor - Project Manager 65.00$           16            1,040$         1,040$            

Labor - Conservation Project Planner 65.00$           20            1,300$         1,300$            

Labor  - Project Assistant 45.00$           8              360$            360$               

1.3 Quality Control & Project Oversight

Labor - Project Manager 65.00$           24            1,560$         1,560$            

1.4 Regional Grant Administration (rounded)

Labor - Project Director 70.00$           6 420$            420$               

Labor - Project Manager 65.00$           151 9,815$         9,815$            

Labor - Administrative Assistant 45.00$           34 1,530$         1,530$            

Labor - Contract Accountant 100.00$        19 1,900$         1,900$            

Regional share of Expenses 1,300$     1,300$            

Materials, Supplies, Printing, Copies 500$        500$               

Task 2: Labor Compliance Program 20            1,300$         5,000$     6,300$            

2.1 Documentation as Required by DWR

Labor - Project Manager 65.00$           16            1,040$         1,040$            

Labor - Conservation Project Planner 65.00$           4              260$            260$               

Labor - 3rd Party Compliance 5,000$     5,000$            

Task 3: Reporting 228         12,900$       500$        13,400$         

3.1 Quarterly Reports

Labor - Project Director 75.00$           16            1,200$         1,200$            

Labor - Project Manager/ Conservation Project Planner 65.00$           80            5,200$         5,200$            

Labor  - Project Assistant 45.00$           80            3,600$         3,600$            

3.2 Final Report

Labor - Project Director 65.00$           4              260$            260$               

Labor - Project Manager/ Conservation Project Planner 65.00$           24            1,560$         1,560$            

Labor  - Project Assistant 45.00$           24            1,080$         1,080$            

Materials, Supplies, Printing 500$        500$               
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(b) Land Purchase/Easement

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task

ROW Agent/ 

Surveyor/    

Appraiser

Land 

Purchase/   

Easement Total

Task 4: Land Purchase - Ownership Verification - No Cost -$             

Total -$             

(c) Planning/Design/Engineering/ Environmental Documentation

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task  Cost Match Funding Total

Task 5: Assessment and Evaluation 5,710$          5,710$             

Task 6:  Assemble and Develop Library References 13,770$       5,600$                19,370$           

Task 7: CEQA Documentation (Complete)  560$             560$                   1,120$             

Task 8: Develop EO Program 8,160$          8,160$             

Task 9: Demonstration Cost-share Program  Development 3,130$          3,130$             

Total 31,330$       6,160$                37,490$           

Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

(c) Planning/Design/Engineering/ Environmental Documentation                           

Task  $/hr  No of Hours  Labor Cost 

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Task 5: Assessment and Evaluation 90                        5,210$             500$                 5,710$             

Labor - Conservation Project Planner 65.00$          50                        3,250$             3,250$             

Labor  - Project Assistant 45.00$          32                        1,440$             1,440$             

Labor - IT Specialist @$65 65.00$          8                          520$                 520$                 

Materials, Supplies, Printing, Copies 500$                 500$                 

Task 6:  Assemble and Develop Library References 230                     13,270.00$     500.00$           13,770.00$     

6.1 Assemble & Print Materials

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor  - Project Assistant 45.00$          40                        1,800.00$        1,800.00$        

Labor *** Tuolumne Co RCD Board Members Volunteer Services @$70/hr (2009-2012) 70.00$          80                        5,600.00$        5,600.00$        

6.2 Catalog & Index -$                  -$                  

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor  - Project Assistant 45.00$          24                        1,080.00$        1,080.00$        

6.3 Develop On-l ine l ibrary

Labor - Conservation Project Planner 65.00$          10                        650.00$           650.00$           

Labor  - Project Assistant 45.00$          40                        1,800.00$        1,800.00$        

Labor - IT Specialist @$65 65.00$          20                        1,300.00$        1,300.00$        

Materials, Supplies, Printing 500.00$           500.00$           

Task 7: CEQA Documentation (Complete)  8                          560                   -                    560.00$           

Labor *** Tuolumne Co RCD Board Members Volunteer Services @$70/hr (2011) 70.00$          8                          560.00$           560.00$           



Attachment 4 – Budget 

Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal 

Attachment 4 - Page 21  
 

Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

(c) Planning/Design/Engineering/ Environmental Documentation                           

Task  $/hr  No of Hours  Labor Cost 

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Task 8: Develop EO Program 120                     7,160.00$        1,000.00$        8,160.00$        

8.1 Modify Materials for Local Relevance

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor  - Project Assistant 45.00$          8                          360.00$           360.00$           

8.2 Develop Workshop Curriculum & Materials

Labor - Conservation Project Planner 65.00$          24                        1,560.00$        1,560.00$        

Labor  - Project Assistant 45.00$          8                          360.00$           360.00$           

8.3 Develop PSA & News Releases

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

8.4 Develop Presentation and PosterBoard Materials

Labor - Conservation Project Planner 65.00$          16                        1,040.00$        1,040.00$        

Labor  - Project Assistant 45.00$          8                          360.00$           360.00$           

8.5 Develop Landowner Self Assessment Worksheets

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor  - Project Assistant 45.00$          2                          90.00$             90.00$             

8.6 Web Site & Library Update

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor  - Project Assistant 45.00$          4                          180.00$           180.00$           

Labor - IT Specialist 65.00$          8                          520.00$           520.00$           

8.7 Implement EO Program 

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor  - Project Assistant 45.00$          2                          90.00$             90.00$             

Materials, Supplies, Printing 1,000.00$        1,000.00$        

Task 9: Demonstration Cost-share Program  Development 50                        3,130.00$        500.00$           3,130.00$        

9.1 Formation of Advisory Committee

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor  - Project Assistant 45.00$          2                          90.00$             90.00$             

9.2 Development of Selection Criteria

Labor - Conservation Project Planner 65.00$          16                        1,040.00$        1,040.00$        

9.3 Initial Advisory Committee Meetings/Training

Labor - Conservation Project Planner 65.00$          8                          520.00$           520.00$           

Labor - Conservation Technical Specialist 75.00$          8                          600.00$           600.00$           

Labor  - Project Assistant 45.00$          8                          360.00$           360.00$           

Materials, Supplies, Printing 500.00$           500.00$           



Attachment 4 – Budget 

Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal 

Attachment 4 - Page 22  
 

 
 

 

 

 

 

 

 

 

 

(d) Construction/Implementation

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost

Task 10 Workshops 22,340$           

Task 11 Technical Assistance (Assessments) 29,300$           

Task 12 Demonstration/Pilot Projects 115,320$         

Total 166,960$         

Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

(d) Construction/Implementation                                                                                          

Task  $/hr 

 No of 

Hours  Labor Cost 

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 10 Workshops 284          19,340.00$     3,000.00$        22,340.00$     

10.1 Schedule and Secure Workshop Locations

Labor  - Project Assistant 45.00$             8               360.00$            $           360.00 

10.2 Advertise Workshops

Labor - Conservation Project Planner 65.00$             8               520.00$            $           520.00 

Labor  - Project Assistant 45.00$             8               360.00$            $           360.00 

Advertising Costs, Materials, Supplies 1,500.00$         $       1,500.00 

10.3 Conduct Workshops

Labor - Conservation Project Planner 65.00$             80             5,200.00$         $       5,200.00 

Labor  - Project Assistant 45.00$             20             900.00$            $           900.00 

Labor - Conservation Technical Specialist 75.00$             80             6,000.00$         $       6,000.00 

Labor - Conservation Educator @ $75/hr 75.00$             80             6,000.00$         $       6,000.00 

Facil ity Rent, Materials, Supplies, Printing @ $300 per Workshop 1,500.00$         $       1,500.00 

Task 11  Technical Assistance (Assessments) 396          27,300.00$     2,000.00$        29,300.00$     

11.1 Advertise Availabil ity of Technical Assistance

Labor - Conservation Project Planner 65.00$             4               260.00$            $           260.00 

Labor  - Project Assistant 45.00$             8               360.00$            $           360.00 

11.2 Develop Property Assessment Form

Labor - Conservation Project Planner 65.00$             8               520.00$            $           520.00 

Labor  - Project Assistant 45.00$             8               360.00$            $           360.00 

Labor - Conservation Technical Specialist 75.00$             8               600.00$            $           600.00 

11.3 Site Visits

Labor - Conservation Project Planner 65.00$             100          6,500.00$         $       6,500.00 

Labor - Conservation Technical Specialist 75.00$             100          7,500.00$         $       7,500.00 

11.4 Follow-up Property Assessment & BMP Recommendations -$                  

Labor - Conservation Project Planner 65.00$             80             5,200.00$         $       5,200.00 

Labor - Conservation Technical Specialist 75.00$             80             6,000.00$         $       6,000.00 

Materials, Supplies, Printing, Advertising Costs 2,000.00$         $       2,000.00 
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Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

(d) Construction/Implementation                                                                                          

Task  $/hr 

 No of 

Hours  Labor Cost 

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 12  Demonstration/Pilot Projects 452          29,820.00$     85,500.00$     115,320.00$   

12.1 Technical Advisory Committee Meetings/Project Selection

Labor - Conservation Project Planner 65.00$             20             1,300.00$         $       1,300.00 

Labor  - Project Assistant 45.00$             8               360.00$            $           360.00 

Labor - Conservation Technical Specialist 75.00$             20             1,500.00$         $       1,500.00 

12.2 Plan Preparation and Design  $                    -   

Labor - Conservation Project Planner 65.00$             40             2,600.00$         $       2,600.00 

Labor  - Project Assistant 45.00$             16             720.00$            $           720.00 

Labor - Conservation Technical Specialist 75.00$             84             6,300.00$         $       6,300.00 

12.3 Permitting (if required)  $                    -   

Labor - Conservation Project Planner 65.00$             8               520.00$            $           520.00 

12.4 Construction Contracting -$                   $                    -   

Labor - Conservation Project Planner 65.00$             40             2,600.00$         $       2,600.00 

Labor  - Project Assistant 45.00$             8               360.00$            $           360.00 

12.5 Project Construction  $                    -   

Labor - Conservation Project Planner 65.00$             20             1,300.00$         $       1,300.00 

Labor - Conservation Technical Specialist 75.00$             20             1,500.00$         $       1,500.00 

Labor  - Project Assistant 45.00$             8               360.00$            $           360.00 

Materials & Labor to Implement 5 Demonstration Projects @ est. $17,000 each 85,000.00$      $     85,000.00 

   (NOTE: Each Demonstration project wil l  require site specific design, plans & construction costs)           $                    -   

   (Note:  Example Demonstration/Pilot Project budget shown below)

12.6 Performance Evaluation  $                    -   

Labor - Conservation Project Planner 65.00$             80             5,200.00$         $       5,200.00 

12.7 Reporting  $                    -   

Labor - Conservation Project Planner 65.00$             80             5,200.00$         $       5,200.00 

Materials, Supplies, Printing 500.00$            $           500.00 

(e) Environmental Compliance/ Mitigation/Enhancement

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

There are no Compliance/Mitigation costs
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(f) Construction Administration

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost

Task 13 Construction Administration 5,748$             

Total (rounded) 5,745$             

Total Cost

Demonstration/Pilot Project Construction Costs (Task 12) 115,320.00$   

5% Task 12 costs 5,748$             

Costs based on previous project implementation and construction experience

(g) Other Costs

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost Matching Funds Total Cost

Task 14: Ongoing Project Oversight 28,560$             28,560$           

Task 15:  Completed TCRCD Stream Team Water Quality Testing 29,250$             29,250$           

Task 16: Water Quality Assessments 4,040$             18,000$             22,040$           

Task 17: Work Plan Preparation 14,800$             14,800$           

TOTAL COST 4,040$             90,610$             94,650$           

In-Kind Service Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Suppl ies

In- Kind Services Provided 1573  $     90,610.00  $                    -    $     90,610.00 

Task 14: Ongoing Project Oversight by TCRCD Board Members Volunteer In-

Kind Services @$70/hr - 24 hrs/qtr - 17 Qtrs 70.00$             408 28,560.00$     -$                  28,560.00$     

Task 15:  Completed TCRCD Stream Team Water Quality Testing in-kind 

Volunteer Service (2008-2012) 50.00$             585 29,250.00$     -$                  29,250.00$     

Task 16.1:  Ongoing TCRCD Stream Team Water Qual ity Testing  in-kind 

Volunteer Service (2013-2017) 50.00$             360 18,000.00$     -$                  18,000.00$     

Task 17:  Work Plan Preparation

Labor - TCRCD District Mgr - in-kind service - Work Plan Preparation 

(11/2012 - 3/2013) 65.00$             120 7,800.00$        -$                  7,800.00$        

Labor - TCRCD Board Member - in-kind service - Work Plan Preparation 

(11/2012 - 3/2013) 70.00$             100 7,000.00$        -$                  7,000.00$        

Task 16.2 Regional Water Quality Database Development 2,840.00$        1,200.00$        4,040.00$        

Labor - Conservation Project Planner 65.00$             8 520.00$           520.00$           

Labor -  IT Specialist 65.00$             8 520.00$           520.00$           

Labor - Project Assistant (Data Entry) 45.00$             40 1,800.00$        1,800.00$        

Materials and Supplies 1,200.00$        1,200.00$        

(h) Construction Implementation Contingency

Project Name:  TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost

5% of overall  Demonstration/Pilot Project Construction  (Task 12) 3,460$             

Total 3,460$             

Demonstration/Pilot Project Construction Costs (Task 12): 115,320.00$   

3% of overall  Demonstration/Pilot Project Construction 3,459.60$        
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D. Amador Tuolumne Community Action Agency 

Home-Level Water Conservation for the DAC 

 

 

 
 

 (a) (b) (c) (d)

Requested Grant 

Amount

Cost Share: Non-

State Fund 

Source*

(Funding Match)

Cost Share: Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration Costs  $               13,750  $                  13,750 

(b) Land Purchase/Easement  $                         -    $                            -   

(c) Planning/Design/Engineering/ 

Environmental Documentation

 $                         -    $                            -   

(d) Construction/Implementation  $             145,028  $                       -    $                         -    $                145,028 

(e) Environmental Compliance/ 

Mitigation/Enhancement

 $                         -    $                            -   

(f) Construction Administration  $                  5,500  $                     5,500 

(g) Other Costs  $                         -    $                            -   

(h) Construction/Implementation 

Contingency

 $               35,722  $                  35,722 

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

 $             200,000  $                       -    $                         -    $                200,000 

Category

*List sources of funding: All activities are funded by this grant except for the cost of travel.  ATCAA will install water 

conservation measures in homes where we are actively working with our Low Income Home Energy Assistance grant or 

our Weatherization Assistance Program grant.  We will leverage these grants to pay for travel costs and incidental parts 

and pieces.

Table 7 – Project Budget
Proposal Title: Stanislaus IRWM Region Proposition 84 Round 2 Implementation Grant Proposal

Project Title:  Home-Level Water Conservation for the DAC

Project serves a need of a DAC?:   YES

Funding Match Waiver request?:  YES
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(a) Direct Project Administration Costs

Project Name:  Home-Level Water Conservation for the DAC

Task Cost

Task 1: Grant Administration 12,000$                 

Task 2: Labor Compliance Program -$                        

Task 3: Reporting 1,750$                    

-$                        

Total 13,750$                 

Back-up Calculations

Task $/hr # of hours Labor Cost

Suppl ies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 1:  Administration (share of Regional Grant Administration)

Labor - Project Director 70.00$                    4.40                    308$                308$                

Labor - Project Manager 65.00$                    121.05               7,868$             7,868$            

Labor - Administrative Assistant 45.00$                    27.51                  1,238$             1,238$            

Labor - Contract Accountant 100.00$                 15.41                  1,541$             1,541$            

Regional Grant Administration Expenses 1,045.39$   1,045$            

Task 2: Labor Compliance Program* -$                 

Task 3: Reporting

Development of reports and invoices - 16 reports @ 2hrs. Ea. @ 

$54/hr (rounded). 54.00$                    32$                     1,728$             1,750$            

Total 200 12,683$           1,045$         13,750$          

Notes: 

1) Costs based on prior grant administration experience

*ATCAA has a state-approved Labor Compliance Program that we will  also apply to this project.  No changes to this plan are anticipated and no costs 

are associated with compliance to this Labor Compliance Program.

(b) Land Purchase/Easement

Project Name:  Home-Level Water Conservation for the DAC

N/A No land purchases or easements are required for this project.

(c) Planning/Design/Engineering/ Environmental Documentation

Project Name:  Home-Level Water Conservation for the DAC

N/A. There are no planning costs involved with this project.

(d) Construction/Implementation

Project Name:  Home-Level Water Conservation for the DAC

Task Cost

Task 4: Construction/Implementation 145,028$         

Total 145,028$         
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(d) Construction/Implementation

Project Name:  Home-Level Water Conservation for the DAC

Task Cost

Task 4: Construction/Implementation 145,028$         

Total 145,028$         

Back-up Calculations

Calculations

Task

# of Labor 

Hours $/hr Labor Cost Materials

AVG Total 

Labor + 

Materials

Avg. 

Number of 

Units Per 

Home

Number of 

Homes 

per Month

Number 

of Homes 

per 

Quarter

Number of 

Homes per 

12-Mo. 

Year

Total 

Grant 

Homes

Monthly 

Cost

Quarterly 

Cost

Annual        

(12-mo)  Cost

Total Grant 

Cost

Assessment 1.25 54 $67.50 $67.50 1.00 5 15 60 240 $337.50 $1,012.50 $4,050.00 $16,200.00

Inspection 1.25 54 $67.50 $67.50 1.00 1 3 12 48 $67.50 $202.50 $810.00 $3,240.00

Indoor Installation - Low Flow Showerheads 0.50 54 $27.00 $13.99 $40.99 2.00 4 12 48 192 $327.92 $983.76 $3,935.04 $15,740.16

Indoor Installation - Low flow aerators 0.25 54 $13.50 $0.80 $14.30 3.00 4 12 48 192 $171.60 $514.80 $2,059.20 $8,236.80

Indoor Installation - Low flow toilets 2.50 54 $135.00 $125.00 $260.00 1.00 4 12 48 192 $1,040.00 $3,120.00 $12,480.00 $49,920.00

Indoor Installation - Replace washing machine 2.50 54 $135.00 $399.00 $534.00 0.10 4 12 48 192 $213.60 $640.80 $2,563.20 $10,252.80

Indoor Installation - Replace dishwasher 2.50 54 $135.00 $299.00 $434.00 0.10 4 12 48 192 $173.60 $520.80 $2,083.20 $8,332.80

Outdoor Installation - Winterize spigots and water pipes 1.00 54 $54.00 $10.00 $64.00 0.75 3 9 36 144 $144.00 $432.00 $1,728.00 $6,912.00

Outdoor Installation - Catch-can test, adjust sprinkler system 0.50 54 $27.00 $0.00 $27.00 0.75 3 9 36 144 $60.75 $182.25 $729.00 $2,916.00

Outdoor Installation - Adjust sprinkler timers 0.25 54 $13.50 $0.00 $13.50 0.10 3 9 36 144 $4.05 $12.15 $48.60 $194.40

Outdoor Installation - Spread mulch 3.50 54 $189.00 $50.00 $239.00 0.10 3 9 36 144 $71.70 $215.10 $860.40 $3,441.60

Outdoor Installation - Install drip irrigation system 4.00 54 $216.00 $100.00 $316.00 0.25 3 9 36 144 $237.00 $711.00 $2,844.00 $11,376.00

Outdoor Installation -  Check sprinkler valves and heads, repair leaks 1.00 54 $54.00 $50.00 $104.00 0.50 3 9 36 144 $156.00 $468.00 $1,872.00 $7,488.00

Outdoor Installation - lawn aeration 2.00 54 $108.00 $0.00 $108.00 0.05 3 9 36 144 $16.20 $48.60 $194.40 $777.60

Totals 4 40 160 240 $3,021.42 $9,064.26 $36,257.04 $145,028.16

Notes: 0

2) Supplies costing methodology differs as noted below.

3) Outdoor measures = $500 per home, maximum.

4) Assessments result in ~20% deferrals (no further work).  Reasons include missed appointments, unsafe or unhealthy conditions, job too large, etc.

Costs based on:  This plan involves the installation of water conservation measures in the homes of low-income DAC members.  The number of hours required for each task are estimated installation times by the manufacturer(s).  Labor cost is based on ATCAA's 

Federally-approved labor rate of $54/hr.

Leak Repair.  Leak frequency and repair costs are only calculable after the fact.  We anticipate using incidental parts and pieces only.  Leak repair is a priority and could reduce the other measures installed, depending on cost.  Severe leaks have the potential to 

have al l water conservation measures "deferred" (no work due to too-large of a project).  Because of the difficult nature of budgeting this item, we have included a large (25%) contingency.

1)  Labor cost based on ATCAA's Federally-approved labor rate.  This amount is also used for our LIHEAP and WAP grants from DOE & HHS, which must be leveraged to pay the cost of travel.  The leveraging of these grants is critical to this project.
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Price Comparisons for Materials

Shower Heads- 2.5 gpm

Price #1 - Lowe's Hardware 15.07$             

Price #2 -  Home Depot 14.98$             

Price #3 -  Orchard Supply 13.99$             

Aerators

80¢ each.  No cost comparisons are made for items costing less than $1.

Low-flow Toilets- 1.6 gpf + seat

Price #1 - Lowe's Hardware $199.00

Price #2 - Home Depot $125.00

Price #3 -  Orchard Supply $149.00

Price #1 - Lowe's Hardware 329

Price #2 - Home Depot 299

Price #3 -  Algeo's Appliances 349

Outdoor Measures

Notes:

Local vendors used for expensive-to-ship items

Availability of vendors is l imited in our region.

ATCAA would replace inefficient washing machines with Energy Star washing machines of the same capacity, if al lowable.  When replacing non-

Energy Star washing machines with Energy Star washing machines, replacements of al l  capacities are considered cost effective by federal 

definition.  Capacities range from 2.4cf to 4.7cf and prices range from a low of $299 for a 2.4cf top-loading machine to over $600 for a 3.9cf top-

loading machine.  Side-loading machines conserve more water, but the cost range is prohibitive.  It must be noted that al l  jobs must be leveraged 

with ATCAA's weatherization contracts, which l imit total cost for each job, including leveraged costs.  Those l imits are $3055 (HHS LIHEAP grant) 

and in limited cases, $6572 (DOE WAP grant).  In 4Q2012, ATCAA had a weatherization total job cost average of $1,436.  When a decision is made 

by our assessor that the dishwasher should be replaced, the crew may have to negotiate with the owner of the machine to be replaced if it wil l  

cause the job to exceed our limits.  If the cl ient is not satisfied with an affordable unit as per our regulation, the washing machine will  not be 

replaced.  If our assessor decides that other, more important measures must be installed instead, the washing machine will  not be replaced.  For 

the purpose of this budget, we have established an average cost of $399 per washing machine.

ATCAA would replace inefficient dishwashers with Energy Star dishwashers of the same size.  The physical dimensions of a dishwasher must match 

the cabinetry.  However, 24" models are the most common.  The discussion above regarding washing machines applies to dishwashers as well , 

however we have chosen to replace all  24" models with the lowest cost alternative.

The price for outdoor measures cannot be accurately estimated.  The scope of work wil l have a very high variance from job to job.  Some homes in 

this region have no landscaping whatsoever, while some are more extensive.  Many measures have only a minimal labor cost, l ike adjusting the 

sprinklers.  Others, like install ing drip irrigation, are more expensive.   The costs of outdoor measures must figure into our maximum per-job l imits 

as discussed above.  Also, outdoor measures wil l assume a low priority, beneath most weatherization measures we install  because the 

weatherization measures usually represent the best opportunity for the occupants to save money, as well  as to improve the and health and safety 

of the home, which must be primary considerations.  ATCAA will  supply water-savings calculators to our assessors and the assessors wil l decide if 

outdoor measures are cost effective and al lowable.  We have entered a maximum per-job dollar amount of $500.  

Washing Machines

Dishwashers
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(e) Environmental Compliance/ Mitigation/Enhancement

Project Name:  Home-Level Water Conservation for the DAC

There are no Environmental Compliance costs

(f) Construction Administration

Project Name:  Home-Level Water Conservation for the DAC

Task Cost

Task 5. Construction Admin- Amador Tuolumne Community Action Agency

Task 5.1  Outreach/Intake 2,500$             

Task 5.2  Supervision 3,000$             

Total 5,500$             

Costs based on:  Prior Project Management and Administration experience 

Back-up Calculations

Task $/hr # of hours Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Task 5:  Construction Administration

Task 5.1 Labor - Outreach, intake- rounded for unknown number of 

applicants. 54.00$             46                     2,500$             2,500$             

Task 5.2 Supervision  rounded for unknown number of homes/measures/ 

leaks/repairs required. 54.00$             56                     3,000$             3,000$             

Total 102 5,500$             -$                  5,500$             

(g) Other Costs

Project Name:  Home-Level Water Conservation for the DAC

No Other costs are budgeted for this grant request.  There will be charges which are not allowable, e.g., travel.  There will also be minimal charges related to 

small or incidental  parts and pieces, e.g. screws, clamps.  ATCAA intends to leverage every job with our Low Income Home Energy Assistcnace Program and/or 

our Weatherization Assistance Program grants.  By combining every job, we obviate the need to charge this grant for travel or to increase travel charges to 

one of the other grants.  Small parts and pieces costing less than $5 are considered incidental for the purpose of this grant application.  Every job we work 

has the potential to require extra parts, pieces or additional work, e.g., we might find the pipe fixture feeding a showerhead is damaged or stripped, in which 

case it may have to be replaced.  These sorts of circumstances occur frequently, and are included in the Construction Contingency budget category.

(h) Construction Implementation Contingency

Project Name:  Home-Level Water Conservation for the DAC

Task Cost

Task 6. Construction Contingency 35,722$           

Total 35,722$           

Costs based on:

A contingiency of 25% (rounded) is built into this project because the nature of the work does not allow us to calculate the frequency that 

certain measures wil l be installed until  we have assessed each home.  No money has been budgeted for what could be one of our largest 

expenditures, which is the repair of leaks, a cost that cannot be estimated beforehand.
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E.  TUOLUMNE UTILITIES DISTRICT 

Phoenix Lake Preservation and Restoration - Phase 2 

 

 

 (a) (b) (c) (d)

Requested Grant 

Amount

Cost Share: Non-

State Fund 

Source*

(Funding Match)

Cost Share: Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration Costs $102,000 $52,000 $0 $154,000

(b) Land Purchase/Easement $400,000 $0 $0 $400,000

(c) Planning/Design/Engineering/ 

Environmental Documentation
$1,198,000 $20,250 $0 $1,218,250

(d) Construction/Implementation $0 $0 $0 $0

(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 $0 $0 $0

(f) Construction Administration $0 $0 $0 $0

(g) Other Costs $0 $0 $0 $0

(h) Construction/Implementation 

Contingency
$0 $0 $0 $0

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

$1,700,000 $72,250 $0 $1,772,250

Match funding source is TUD annual Operating Budget Allocations

Category

*List sources of funding: Use as much space as required

Table 7 – Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

Project Title:Phoenix Lake Preservation and Restoration -Phase 2

Project serves a need of a DAC?:   Yes

Funding Match Waiver request?:  Yes. Partial waiver requested.
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(a) Direct Project Administration Costs

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

Task Cost

Task 1: Administration 151,000$      

Task 2: Reporting 3,000$           

Total 154,000$      

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 1: Regional Grant Administration-Project Director 490 70$         34,300$       34,300$         

Task 1: Regional Grant Administration-Project Manager 840 65$         54,600$       54,600$         

Task 1: Regional Grant Administration-Contract Accountant 101 100$       10,100$       10,100$         

Task 1: Project Administration (Funding Match) 675.33 77$         52,000$       52,000$         

Task 2 Reporting 40 75$         3,000$         3,000$            

Total 2146.33 154,000$    -$         154,000$       

Costs based on prior grant administration experience

See Supplemental Information section of Attachment 4 for details regarding Regional Grant Administration

(b) Land Purchase/Easement

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

Task

ROW Agent/ 

Surveyor/    

Appraiser

Land 

Purchase/   

Easement Total

Task 3: Surveying $4,000 $4,000

Task 4: Land Puchase* $396,000 $396,000

$0

Total $400,000

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Surveying 40 75 $3,000 $1,000 $4,000

*Land Purchase cost estimate is based on purchasing the required land for the sediment forebay, 10 acres at $39,500/ac.
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(c) Planning/Design/Engineering/ Environmental Documentation

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

Task Cost

Task 5: Request For Proposals 23,850$       

Task 6: Engineering Design and Specifications 806,008$     

Task 7: Environmental Documentation 388,392$     

Total 1,218,250$  

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 5: Request For Proposals 260 $77 $20,000 $20,000

Task 5: Request for Proposals (Funding Match) 50 $77 $3,850 $3,850

Task 6: Engineering Design and Specifications (Funding Match) 104 $77 $8,008 $8,008

Task 7: Environmental Documentation (Funding Match) 109 $77 $8,392 $8,392

Costs based on:  The cost estimate for engineering design is based on a percentage of the estimated total construction costs.  A typical  cost for design for 

this type of project ranges from 5% to 12% of the total construction costs.  The total  construction costs estimate for Phase 3 (not a part of this 

application) is $12,000,000.   Based on previous experience and project specific evaluations by TUD District Engineers,  engineering design costs for this 

particular project were estimated at approximately 6.7% of the total  construction costs. The cost estimate for Environmental Design is based on a cost 

estimate derived in the Phoenix Lake Preservation and Restoration Plan (completed Phase 1 of the Phoenix Lake Preservation and Restoration Project).  

This includes all  necessary environmental   documentation and acquisition of permits from regulatory agencies.  The cost estimate (Table 7-1) from the 

Plan is provided below.  Cost estimates for this proposal are based on the high estimate in the table plus a contingency for inflation of prices.
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(d) Construction/Implementation - N/A

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

There are no Construction/Implementation Costs

(e) Environmental Compliance/ Mitigation/Enhancement - N/A

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

There are no Compliance/Mitigation Costs

(f) Construction Administration - N/A

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

There are no Construction Administration Costs
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(g) Other Costs - N/A

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

There are no Other Costs

(h) Construction Implementation Contingency - N/A

Project Name:  Phoenix Lake Preservation and Restoration-Phase 2

There are no Construction/Implementation Contingency Costs
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F. TUOLUMNE RIVER TRUST 

Watershed Outreach and Stewardship 

 

 

 

 (a) (b) (c) (d)

Requested Grant 

Amount

Cost Share: Non-

State Fund 

Source*

(Funding Match)

Cost Share: Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration Costs  $               11,436  $                10,370  $                  21,806 

(b) Land Purchase/Easement  $                         -   

(c) Planning/Design/Engineering/ 

Environmental Documentation

 $                  4,993  $                     4,993 

(d) Construction/Implementation  $               33,572  $                73,187  $                106,758 

(e) Environmental Compliance/ 

Mitigation/Enhancement

 $                         -   

(f) Construction Administration  $                         -   

(g) Other Costs  $                         -    $                  2,201  $                     2,201 

(h) Construction/Implementation 

Contingency

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

 $               50,000  $                85,757  $                         -    $                135,758 

Source of Funding Amount Funding Period Status

National Forest Foundation 2013 30,442$                4/1/13-4/1/14 Proposed

National Forest Foundation 2012 28,313$                4/1/12-4/1/13 Awarded

Sonora Area Foundation 27,002$                7/7/09-12/31/12 Awarded

Total Matching 85,757$                

Category

*List sources of funding: Use as much space as required

Table 7 – Project Budget
Proposal Title:  Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

Project Title:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

Project serves a need of a DAC?:   Yes  

Funding Match Waiver request?:  No
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(a) Direct Project Administration Costs

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

Task Cost

Task 1: Administration 6,260$                    

Task 2: Reporting 3,338$                    

Task 3: Assessment and Evaluation 1,838$                    

Total 11,436$                 

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 1: Administration-Project Director 1  $               70 70$                    $            261 331$                

Task 1: Administration-Project Manager 30  $               65 1,950$             1,950$            

Task 1: Administration-Contract Accountant 4  $            100 400$                400$                

Task 1: Administration-Finance Director labor + rent, utl, fees 58 44$               2,533$             1,045$         3,578$            

Task 2: Reporting-Administrative Assistant 7 45$               315$                315$                

Task 2: Reporting-Deputy Executive Director 74 41$               3,023$             3,023$            

Task 3: Assessment and Evaluation (Dev. evaluation and eval mtgs) 45 41$               1,838$             1,838$            

Total 219 10,130$           1,306$         11,436$          

(b) Land Purchase/Easement

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Land Purchase costs

(c) Planning/Design/Engineering/ Environmental Documentation

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

Task Cost

Task 5:  Planning 4,993$             

Total 4,993$             

Costs based on:  Staff salaries plus benefits and payroll  taxes for Deputy Executive Director, Bookkeeper and Executive Director

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Task 5:  Planning (developing schedule of events and activities to implement)

Labor - Deputy Executive Director + LCD projector and laptap 40 41$                   1,634$             1,200 2,834$             

Labor - Executive Director 16 45$                   726$                 726$                

Labor - Advancement Director 10 30$                   298$                 298$                

Labor - P2S Coordinator 40 28$                   1,135$             1,135$             

Subtotal 4,993$             
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(d) Construction/Implementation

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

Task Cost

Task 6:  Presentations 3,908$             

Task 7:  Events 11,936$           

Task 8:  Volunteer Workdays 13,642$           

Task 9:  Media Placements 4,085$             

Total 33,572$           

Costs based on:  Staff salaries plus benefits and payroll  taxes for Deputy Executive Director, Bookkeeper and Executive Director

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Task 6:  Presentations 3,908$             

Labor - Deputy Executive Director (presentation content) 80 41$                   3,268$             3,268$             

Labor - Deputy Executive Director (6 presentations x 2 hours) 12 41$                   490$                 490$                

Expenses - Content and Printing 150$                 150$                

Task 7:  Events (2 annual events) 11,936$          

Labor - Deputy Executive Director 80 41$                   3,268$             3,268$             

Labor -  Executive Director 20 45$                   908$                 908$                

Labor -  Advancement Director 40 30$                   1,191$             1,191$             

Labor -P2S Coordinator 80 28$                   2,270$             2,270$             

Expenses -  printing, facil ities, postage, food, fees, equip 4,300$             4,300$             

Task 8:  Volunteer Workdays 13,642$          

Labor - Deputy Executive Director 160 41$                   6,536$             6,536$             

Labor -  Executive Director (program management and attend two workdays) 30 45$                   1,361$             1,361$             

Labor - Advancement Director (organizing and recruitment for 8 workdays) 160 30$                   4,765$             4,765$             

Expenses -  tools/insurance/food 980$                 980$                

Task 9:  Media Coordination 

Labor - Deputy Executive Director 100 41$                   4,085$             4,085$             

subtotal 33,572$           

(e) Environmental Compliance/ Mitigation/Enhancement

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Compliance/Mitigation costs

(f) Construction Administration

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Construction Administration costs

(g) Other Costs

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Other costs
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(h) Construction Implementation Contingency

Project Name:  Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Contingency costs
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G. CALAVERAS COUNTY WATER DISTRICT 

Douglas Flat/Vallecito Storage Ponds 

 

 

 
 

 

 (a) (b) (c) (d)

Requested Grant 

Amount

Cost Share: Non-

State Fund 

Source*

(Funding Match)

Cost Share: Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration Costs  $               18,000  $                7,464  $                  25,464 

(b) Land Purchase/Easement

(c) Planning/Design/Engineering/ 

Environmental Documentation

 $             125,000  $                2,550  $                127,550 

(d) Construction/Implementation

(e) Environmental Compliance/ 

Mitigation/Enhancement

(f) Construction Administration

(g) Other Costs  $               57,000  $                  57,000 

(h) Construction/Implementation 

Contingency

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

 $             200,000  $              10,014  $                210,014 

Category

*List sources of funding: Annual District Operating Funds

Table 7 – Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

Project Title:  Douglas Flat / Vallecito Storage Pond Project

Project serves a need of a DAC?:   "Yes" or "No"   

Funding Match Waiver request?:  "Yes" or "No"
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See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration 

 

(a) Direct Project Administration Costs

Project Name:  Douglas Flat/Vallecito Storage Pond Project

Task Cost Match Total

Task 1: Administration 16,500$        5,964$             22,464$       

Task 2: Reporting 1,500$           1,500$             3,000$         

-$               

-$               

Total 18,000$        7,464$             25,464$       

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 1: Administration - Project Director 6                     70$                  416$            416$               

Task 1: Administration - Project Manager 140                65$                  9,077$         9,077$            

Task 1: Administration - Adminstration 33                   45$                  1,505$         1,505$            

Task 1: Administration - Contract Accountant 22                   100$                2,156$         1,172$     3,328$            

Task 1: CCWD Labor - Project Engineer 29                   75$                  2,175$         2,175$            

Task 1: CCWD Labor - Project Engineer (In-kind  Match) 50                   75$                  3,750$         3,750$            

Task 1: CCWD Labor - Accounting (In-kind  Match) 8                     100$                800$            800$               

Task 1: CCWD Labor - Util ities Director (In-kind  Match) 14                   101$                1,414$         1,414$            

Task 2:  CCWD Labor - Engineer 20                   75$                  1,500$         1,500$            

Task 2:  CCWD Labor - Engineer (In-Kind Match) 20                   75$                  1,500$         1,500$            

Total 342                24,292$       1,172$     25,464$         

Costs based on prior grant administration experience

(b) Land Purchase/Easement

Project Name:  Douglas Flat/Vallecito Storage Pond Project

*Land Purchase is not a part of the design/permitting phase.
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(c) Planning/Design/Engineering/ Environmental Documentation

Project Name:  Douglas Flat/Vallecito Storage Pond Project

Task Cost Match Total

Task 3: Request For Proposals 5,000$          1,050$        6,050$             

Task 4: Engineering Design and Specifications 80,000$       750$           80,750$           

Task 5: Environmental Documentation 40,000$       750$           40,750$           

Total 125,000$     2,550$        127,550$         

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 3: CCWD labor - Engineer 16                  75$              1,200$             -$                  1,200$             

Task 3: CCWD labor - Engineer  (in-kind Match) 14                  75$              1,050$             -$                  1,050$             

Task 3: CCWD labor - Admin Assistant, printing and mail ing 25                  39$              975$                 325$                 1,300$             

Task 3: Consultant, preparation of scope and requirements 2,500$             -$                  2,500$             

Task 4: Consultant to develop design and specifications 80,000$           -$                  80,000$           

Task 4: CCWD labor - Engineer  (in-kind Match) 10                  75$              750$                 -$                  750$                 

Task 5: Consultant to develop all  required environmental  documentation 40,000$           -$                  40,000$           

Task 5: CCWD labor - Engineer  (in-kind Match) 10                  75$              750$                 -$                  750$                 

(d) Construction/Implementation - N/A

Project Name:  Douglas Flat/Vallecito Storage Pond Project

There are no construction costs

(e) Environmental Compliance/ Mitigation/Enhancement - N/A

Project Name:  Douglas Flat/Vallecito Storage Pond Project

There are no Environmental Compliance Costs

(f) Construction Administration - N/A

Project Name:  Douglas Flat/Vallecito Storage Pond Project

There are no Construction Administration Costs

(g) Other Costs - N/A

Project Name:  Douglas Flat/Vallecito Storage Pond Project

Task Cost

Task 6: Other Costs - Permitting and Title 22 Application 57,000$           

Total 57,000$           

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

Task 6: CCWD labor - Util ities Director 40 101$     4,050$             -$                  4,050$             

Task 6: CCWD labor - Engineer 80 75$       6,000$             -$                  6,000$             

Task 6: CCWD labor - Admin Assistant, printing and mailing 50 39$       1,950$             -$                  1,950$             

Task 6: Consultant, prepare al l permit and Title 22 requests 45,000$           -$                  45,000$           
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(h) Construction Implementation Contingency - N/A

Project Name:  Douglas Flat/Vallecito Storage Pond Project

There are no Construction Contingency Costs
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H. GROVELAND COMMUNITY SERVICES DISTRICT 

GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project 

 

 

 (a) (b) (c) (d)

Requested Grant 

Amount

Cost Share: Non-

State Fund 

Source*

(Funding Match)

Cost Share: Other 

State Fund 

Source*

Total Cost

(a) Direct Project Administration Costs  $               68,500  $                  68,500 

(b) Land Purchase/Easement  $                            -   

(c) Planning/Design/Engineering/ 

Environmental Documentation

 $               15,000  $              11,740  $                  26,740 

(d) Construction/Implementation  $             430,000  $                430,000 

(e) Environmental Compliance/ 

Mitigation/Enhancement

 $                  3,000  $                     3,000 

(f) Construction Administration  $                  5,000  $                     5,000 

(g) Other Costs  $               25,000  $                  25,000 

(h) Construction/Implementation 

Contingency

 $               53,500  $                  53,500 

(i) Grand Total 

(Sum rows (a) through (h) for each 

column)

 $             600,000  $              11,740  $                         -    $                611,740 

Category

*List sources of funding: District Operations Budget

Table 7 – Project Budget

Proposal Title: Tuolumne-Stanislaus Integrated Regional Water Management

Project Title: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Project serves a need of a DAC?:   "Yes" 

Funding Match Waiver request?:  "Yes"
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See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration 

 

 

(a) Direct Project Administration Costs

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost

Task 1: Administration 52,825$        

Task 2: Labor Compliance Program 8,500$           

Task 3: Reporting 7,175$           

Total 68,500$        

Back-up Calculations

$/hr # of Hrs Labor Cost

Supplies/ 

Equipment

Total  Labor + 

Equipment/ 

Supplies

$52,825.00

1.1 Project Tracking

Labor - Project Manager/District Engineer $115.00 45            $5,175.00

Labor  - Project Administrator $30.00 60            $1,800.00

1.2 Invoicing

Labor - Project Manager/District Engineer $115.00 30            $3,450.00

Labor  - Project Administrator $30.00 60            $1,800.00

1.3 Quality Control & Project Oversight

Labor - Project Manager/District Engineer $115.00 40            $4,600.00

1.4 Regional Grant Administration (TCRCD Share of Total)

Labor - Project Director $70.00 60 $4,200.00 $4,200.00

Labor - Project Manager $65.00 300 $19,500.00 $19,500.00

Labor - Administrative Assistant $45.00 80 $3,600.00 $3,600.00

Labor - Contract Accountant $100.00 40 $4,000.00 $4,000.00

Regional share of Expenses $3,200.00 $3,200.00

Materials, Supplies, Printing, Copies $1,500.00 $1,500.00

Task 2: Labor Compliace Program $8,500.00

Based on 2% of Construction Costs (2% * $425,000) $8,500.00

Task 3: Reporting-Quarterly & Final Reports $7,175.00

Labor- Project Manager/District Engineer $115.00 20 $2,300.00 $2,300.00

Labor-Project Administration $30.00 60 $1,800.00 $1,800.00

Materials, Supplies, Printing, Copies $3,075.00 $3,075.00

$68,500.00Total (a) Direct Project Administration Costs

Task

Task 1: GCSD Administration

(b) Land Purchase/Easement

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

There are no Land Purchase Costs
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(c) Planning/Design/Engineering/ Environmental Documentation

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost Match Total

Task 4: Preliminary Design-Planning $6,600 6,600$             

Task 5: CEQA/NEPA Documentation $4,220 $5,140 9,360$             

Task 6: Design 10,780$       10,780$           

Total 15,000$       11,740$              26,740$           

Back-up Calculations

$/hr # of Hours Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 4: Preliminary Design-Planning

Labor - Project Engineer (complete - Match) $110.00 60 $6,600.00 $6,600.00

Labor - Lawyer (Complete - Match) $235.00 20 $4,700.00 $4,700.00

Labor - Project Engineer (complete - Match) $110.00 4 $440.00 $440.00

Labor- Lawyer $235.00 10 $2,350.00 $2,350.00

Labor- Administrative Assistant $93.50 20 $1,870.00 $1,870.00

Labor- Project Engineer $110.00 98 $10,780.00 $10,780.00

0 $0.00 $0.00

$26,740.00Total (c) Planning/Design/Engineering/Environmental Documentation

Task

Task 5: CEQA/NEPA Documentation

Task 6: Design

(d) Construction/Implementation

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost

Task 7: Construction Contracting 5,000$             

Task 8: Construction 425,000$         

Total 430,000$         

Back-up Calculations

Task $/hour # of Hours Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 7 Construction Contracting

Labor- Project Engineer 100.00$           50 5,000.00$        5,000.00$        
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Item Description Qty Unit Unit Price Amount

1 Convert Existing Drywell to Wetwell

Surface preparation 1 LS $10,000 $10,000

Primer & Epoxy Coating 1250 SQFT $30 $37,500

Bypass Pumping during conversion 1 LS $6,000 $6,000

12" Coring 2 EA $3,250 $6,500

Demolition of existing Pumps and Piping - Labor 100 HR $75 $7,500

$67,500

2 New Submersible Pumps

Submersible pumps 2 EA $15,000 $30,000

Rails and base elbows 2 EA $5,000 $10,000

Electrical 1 LS $2,500 $2,500

Installation - Labor 64 HR $75 $4,800

$47,300

3 New Skid Mounted Pumps

Booster Pumps 2 EA $25,000 $50,000

Skid mounting 1 LS $10,000 $10,000

Electrical 1 LS $2,500 $2,500

Concrete Pad 1 LS $1,000 $1,000

Fiberglass enclosure 1 EA $5,000 $5,000

Installation - Labor 72 HR $75 $5,400

$73,900

4 New Piping

Check Valves 4 EA $2,000 $8,000

Plug Valves 4 EA $2,000 $8,000

Pipe & Fittings (4" typical) 1 LS $10,000 $10,000

Concrete Vault 1 EA $3,000 $3,000

Installation - Labor 92 HR $75 $6,900

$35,900

5 New Emergency Generator

Emergency Generator (150 kw) 1 EA $40,000 $40,000

Automatic Switch Gear 1 EA $1,000 $1,000

Concrete Pad 1 EA $1,000 $1,000

Installation - Labor 24 HR $75 $1,800

$43,800

6 New MCC 

Overload protection disconnects 4 EA $2,500 $10,000

VFDs 4 EA $15,000 $60,000

Telemetry Reconfiguration & Cabling 1 LS $8,700 $8,700

Installation - Labor 132 HR $75 $9,900

$88,600

7 Existing Wet Well Coating

Surface Preparation 1 LS $6,000 $6,000

Primer & Epoxy Coating 450 SQFT $30 $13,500

$20,000

8 Reconstruction of force main access manholes

Access Manholes 12 EA $4,000 $48,000

$48,000

9 Subtotal Construction $425,000

Subtotal

GROVELAND COMMUNITY SERVICES DISTRICT

SEWER LIFT STATION NO. 16 -RECONSTRUCTION

OPINION OF PROBABLE CONSTRUCTION COSTS

Subtotal

Subtotal

Subtotal

Subtotal

Subtotal

Subtotal

Subtotal
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(e) Environmental Compliance/ 

Mitigation/Enhancement

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost

Task 9: Environmental Compliance 3,000$             

Total 3,000$             

Back-up Calculations

Task $/Hour

# of 

Hours Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 9: Environmental Compliance

Labor- Project Contractor $75.00 32 $2,400.00 $600.00 $3,000.00

(f) Construction Administration

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost

Task 10: Construction Administration 5,000$             

Total 5,000$             

Back-up Calculations

Task $/hr # of Hours Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 10: Construction Administration

Labor- Project Engineer $100.00 50 $5,000.00 $5,000.00
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(g) Other Costs

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost

Task 11: Bridge Financing Costs 25,000$      

Total 25,000$      

Costs based on:  ~4.25% of total project cost

Back-up Calculations

Task # of Hours $/hr Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 11: Bridge Financing Costs 25,000$     25,000$           

(h) Construction Implementation Contingency

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost

Task 12: Construction Contingency 53,500$           

Total 53,500$           

Costs based on: Approximately 12.6 % of Construction total (rounded)

Back-up Calculations

Task

Construction 

Cost % Labor Cost

Supplies/ 

Equipment

Total Labor + 

Equipment/ 

Supplies

Task 12: Construction Contingency 425,000$         12.60% 53,550.00$     53,550.00$     
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V.  SUPPLEMENTAL INFORMATION 

Regional Grant Administration 

Costs for Regional Grant Administration have been allocated to each project within the proposal based 

on each project proponents requested grant allocation in accordance with guidance provided by DWR 

staff.  As a supplement to the data provided above, the following tables provide a breakdown of 

Regional Grant Administration labor costs and expenses by project.  These costs have been 

incorporated into each of the project’s budget tables shown above in the ratio shown below.  

 

BREAKDOWN OF REGIONAL GRANT ADMINISTRATION COSTS Murphys 

Sanitary 

District

USDA Forest 

Service

Tuolumne 

County 

Resource 

Conservation 

District

Amador 

Tuolumne 

Community 

Action 

Agency

Tuolumne 

Utilities 

District

Project Cost 285,000$      350,000$      250,000$      200,000$      1,700,000$    

Project Percentage 7.84% 9.63% 6.88% 5.50% 46.77%

Rate Hours Labor Cost

Labor - Project Director 70.00$    80 5,600.00$                   439.06$          539.20$          385.14$          308.12$          2,618.98$      

Labor - Project Manager 65.00$    2200 143,000.00$              11,211.83$    13,768.91$    9,834.94$      7,867.95$      66,877.58$    

Labor - Administrative Assistant 45.00$    500 22,500.00$                1,764.10$      2,166.44$      1,547.46$      1,237.96$      10,522.70$    

Labor - Contract Accountant 100.00$  280 28,000.00$                2,195.32$      2,696.01$      1,925.72$      1,540.58$      13,094.91$    

Subtotal Labor 15,610.32$    19,170.56$    13,693.26$    10,954.61$    93,114.17$    

Subtotal Expenses 1,489.68$      1,829.44$      1,306.74$      1,045.39$      8,885.83$      

17,100.00$    21,000.00$    15,000.00$    12,000.00$    102,000.00$  

BREAKDOWN OF REGIONAL GRANT ADMINISTRATION COSTS
Tuolumne 

River           

Trust

Calaveras 

County    

Water     

District

Groveland 

Community 

Services 

District TOTAL

Project Cost 50,000$        200,000$      600,000$      3,635,000$    

Project Percentage 1.38% 5.50% 16.51% 100.00%

Rate Hours Labor Cost

Labor - Project Director 70.00$    80 5,600.00$                   77.03$            308.12$          924.35$          5,600.00$      

Labor - Project Manager 65.00$    2200 143,000.00$              1,966.99$      7,867.95$      23,603.85$    143,000.00$  

Labor - Administrative Assistant 45.00$    500 22,500.00$                309.49$          1,237.96$      3,713.89$      22,500.00$    

Labor - Contract Accountant 100.00$  280 28,000.00$                385.14$          1,540.58$      4,621.73$      28,000.00$    

Subtotal Labor 2,738.65$      10,954.61$    32,863.82$    199,100.00$  

REGIONAL GRANT ADMINISTRATION EXPENSES Subtotal Expenses 261.35$          1,045.39$      3,136.18$      19,000.00$    

Equipment 5,500$    3,000.00$      12,000.00$    36,000.00$    218,100.00$  

Supplies 7,500$    

IT Support 4,000$    

County Charges 2,000$    

  Subtotal Expenses 19,000$  
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